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A WordPress rebuild repositioning VIH Execujet as Western Canada's premier long-range private aviation provider, with the
Falcon 7X as flagship. This is a one-page summary of scope, cost, and dates - see the full proposal for detail.

🎯 Target launch: August 15, 2026.

Scope

Included: design-first build (wireframes + full mockups, then development) of a custom, fully-responsive WordPress template
with baseline technical SEO; ~6 general + 5 service pages; Home, Fleet Index (with comparison table), Falcon 7X flagship,
shared fleet template (Challenger 604/605, Caravan 208), Empty Legs (card layout), and a conversational Quote Wizard;
Blog, Fleet, and Empty Legs content types; content + ~200-subscriber migration from Squarespace into Mailchimp; and
launch.
Custom features included: fleet comparison table · Empty Legs card redesign + homepage module · conversational Quote
Wizard · Falcon 7X flagship page · Blog / Content Hub · Mailchimp email notifications · social media integration (profile
links + LinkedIn link-preview cards) · GA4 analytics with comprehensive goal/conversion tracking · Popular
Destinations (one optimized example page plus a reusable template you can replicate for additional routes yourself).
Not included: mega menu (standard dropdown menu included instead) · amenities list per aircraft · dedicated team-member
pages · 360° virtual cabin tour · SMS empty-leg alerts · interactive range map · safety-certifications badges · Skylegs
automated feed (empty legs stay on manual entry, which is working well at current volume).

Cost (approved)

Item Cost

Phase 1 - Wireframes & mockups $1,800

Phase 2 - Base build $3,900

Phase 2 - Custom features (above) $3,250

Approved total $8,950

Payment: Phase 1 - 50% deposit, 50% on mockup completion · Phase 2 - 50% deposit on mockup approval, 50% on
material completion.

Billed directly to VIH (not in total): Mailchimp ~$20-80/mo · Gravity Forms Elite licence ~$259/yr (covered by PlusROI
while we hold the licence) · hosting ~$30-60/mo.

Key dates

Milestone Date

Mockups delivered Fri, June 19, 2026

Mockup feedback + final approval End of June (by June 30)

Staging site draft to review End of July (July 31)

Backend training session Week of Aug 3

Target launch August 15, 2026

Launch follows as soon as content is finalized after training.

Imagery & video

We'll use real photography/video where available and clearly watermarked "PLACEHOLDER" images everywhere else, so
you'll know exactly what's still needed. The Falcon 7X video was cropped to remove a watermark - usable, but the original
would look noticeably better, so please send it if available. Further video editing is billed separately.


